

- **2010-124 Buena Vista Waterline –**
  - contractor started work on April 6, 2015
  - Work is 99% complete as of May 11, 2015
  - Minor punch-list work needed on restoration of yards
  - Waiting on Final Billing from Contractor
  
- **2014-126 Laretta Drive Waterline Upgrade –**
  - Construction Bids will be opened on Wednesday May 13, 2015
  - Low Bidder was Rudzik Excavating, Inc. of Struthers, Ohio at \$546,000
  - Project will receive grant funding from Ohio Department of Development in the amount of \$91,700
  - Once funding is in-place recommend award to Rudzik Excavating at their bid amount (see attached recommendation letter)
  - Project to Start by mid-late July 2015
  - 75 working days to complete
  
- **2014-141 Scioto Drive Emergency Waterline Repair –**
  - Work was substantially Complete on January 15, 2015
  - Restoration work was complete in early May of 2015
  - Waiting on Final Billing from Contractor
  
- **2014-142 Aberdeen/East and West Carlton/Bryden Road Waterline Replacement –**
  - Engineering Design proposal will be received by Early June 2015
  - Start design work in Late June early July of 2015
  - Project may need to be constructed in Phases due to Cost and size of project
  - Tentatively first phase of construction to begin in April of 2016 as long as funding is available
  - Approximate total cost of construction is \$800,000
  
- **2014-143 Marina Waterline Upgrade**
  - Engineering Design Professional should be under Contract by Late May 2015
  - Design cost = \$18,000
  - EPA Permit To Install Required
  - Tentatively if funding is available construction could begin in February of 2016
  - Approximate Cost of Construction is \$130,000